
 
 
 
 
 
 

 
Hysbysiad Gwasanaethau Ystadau 
Arbenigol 20/22 
 
28 Hydref 2020 
I’w weithredu gan y canlynol: 
Cyfarwyddwyr a Rheolwyr Cyfalaf, Ystadau a Chyfleusterau 
 
Er gwybodaeth yn unig: 
Prif Weithredwyr, Byrddau Iechyd ac Ymddiriedolaethau’r GIG 
Copi i’r canlynol: Adran Iechyd a Gofal Cymdeithasol, Llywodraeth Cymru 
 
Annwyl Gydweithiwr, 

CANLYNIADAU ARIANNOL POSIBL OHERWYDD COVID-19 AR 
GYFER CONTRACTAU FFRAMWAITH ADEILADU AR GYFER 
CYMRU YN Y DYFODOL 
 
Mae Gwasanaethau Ystadau Arbenigol wedi adolygu canlyniadau ariannol COVID-
19 ar brosiectau adeiladu cyfalaf ar gyfer y dyfodol a gaffaelwyd trwy fframweithiau 
Adeiladu ar gyfer Cymru cyfredol ac etifeddol. 
 
Mae'r nodyn gweithdrefnol hwn yn amlinellu'r prosesau sydd i'w mabwysiadu gan y 
partïon contractio os bydd prosiectau yn wynebu costau ychwanegol oherwydd 
COVID-19. 
 
Mae'r ddogfen yn cwmpasu'r holl gontractau fframwaith yr ymrwymwyd iddynt ar ôl i 
Reoliadau Diogelu Iechyd (Cyfyngiadau Coronafeirws) (Cymru) 2020 ('' Rheoliad 
Cyfyngiadau Coronafeirws'') gael eu diwygio o 7 Ebrill 2020 ymlaen i gyflwyno 
cyfyngiadau cyffredinol ar fannau gwaith yng Nghymru ac felly rhoi hawl i 
gontractwyr sy'n gweithredu o dan y contractau yn ôl y gofyn hyn gael eu hasesu 
ynghylch Digwyddiad Iawndal. 
 
Mae'r ddogfen yn caniatáu i Fyrddau Iechyd ac Ymddiriedolaethau ddefnyddio'r un 
prosesau ar brosiectau a gaffaelir yn lleol y tu allan i'r fframweithiau, er y dylid 
ystyried telerau ac amodau'r contractau hynny a allai fod yn wahanol i rai'r 
fframweithiau Adeiladu ar gyfer Cymru. Argymhellir Byrddau Iechyd ac 
Ymddiriedolaethau i ymgynghori â'u cynghorwyr cyfreithiol eu hunain yn yr achosion 
hynny 
 
Os oes angen gwybodaeth neu gyngor ychwanegol arnoch, cysylltwch â Nigel J 
Davies, Dirprwy Gyfarwyddwr drwy ffonio 029 2090 4094 
Nigel.Davies4@wales.nhs.uk, neu Andrew Waddington, Pennaeth Fframweithiau 
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Adeiladu ar gyfer Cymru drwy ffonio 029 2090 4123 
Andrew.Waddington@wales.nhs.uk. 
 
Yr eiddoch yn gywir, 
 
 
 
 
 
 
NH Davies BSc (Anrh), Dip Proj Man (RICS), MBA, MCIOB, FIHEEM 
Cyfarwyddwr Gwasanaethau Ystadau Arbenigol  
Gwasanaethau Ystadau Arbenigol PCGC, Trydydd Llawr, Tŷ’r Cwmnïau, Ffordd y Goron, Caerdydd, CF14 3UB 
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Specialist Estates Services 
Notification 20/22 
 
28 October 2020 
For action by: 
Capital, Estates & Facilities Directors and Managers 
 
For information only: 
Chief Executives, NHS Health Boards and Trusts 
Copy to: Department of Health and Social Care, Welsh Government 
 
Dear Colleague 

POTENTIAL FINANCIAL CONSEQUENCES RESULTING FROM 
COVID 19 ON FUTURE BUILDING FOR WALES FRAMEWORK 
CONTRACTS 
 
Specialist Estates Services have reviewed the financial consequence of COVID-19 
on future capital construction projects procured through current and legacy Building 
for Wales frameworks. 
 
This procedural note outlines the processes to be adopted by the contracting parties 
in the event that projects incur additional costs due to COVID-19. 
 
The document covers all framework contracts entered into after the Health 
Protection (Coronavirus Restrictions) (Wales) Regulations 2020 (‘’Coronavirus 
Restrictions Regulation’’) were amended with effect from 7th April 2020 to introduce 
general restrictions on places of work within Wales and therefore entitle contractors 
operating under these call off contracts to an assessment of a Compensation Event. 
 
The document allows Health Boards and Trusts to utilise the same processes on 
locally procured projects outside of the frameworks, although consideration should 
be given to the terms and conditions of those contracts which may differ to those of 
the Building for Wales frameworks. Health Boards and Trusts are recommended to 
consult with their own legal advisers in those instances 
 
 
If you require further information or advice please contact Nigel J Davies, Deputy 
Director on 029 2090 4094 Nigel.Davies4@wales.nhs.uk, or Andrew Waddington, 
Head of Building for Wales Frameworks on 029 2090 4123 
Andrew.Waddington@wales.nhs.uk. 
 

http://howis.wales.nhs.uk/sites3/Documents/254/Procedure%20Note%20COVID19%20Future%20Projects.pdf
http://howis.wales.nhs.uk/sites3/Documents/254/Procedure%20Note%20COVID19%20Future%20Projects.pdf
http://howis.wales.nhs.uk/sites3/Documents/254/Procedure%20Note%20COVID19%20Future%20Projects.pdf
mailto:Nigel.Davies4@wales.nhs.uk
mailto:Andrew.Waddington@wales.nhs.uk


Yours sincerely, 
 
 
 
 
 
 
NH Davies BSc (Hons), Dip Proj Man (RICS), MBA, MCIOB, FIHEEM 
Director Specialist Estates Services 
NWSSP Specialist Estates Services, 3rd Floor, Companies House, Crown Way, Cardiff CF14 3UB 
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